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$5.27

Civil Works
Baltimore District
River and Harbor
Projects
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Wishing For Money

POSSIBLY
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SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT
FY09FY08 FY10Mechanical Dredge

Maintenance Dredging

Baltimore Harbor & Channels
1.9 MCY

Drying at Poplar Island
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Scheduled FY09 Dredging Work
in Baltimore District

Drying at Poplar & Hart-Miller 2.0 MCY

PROJECT:  Baltimore Harbor & Channels, MD
TYPE WORK:  Maintenance
DEPTH:  50 Feet
WIDTH:  400 - 800 Feet
QUANTITY:  1,900,000 cy
TYPE OF MATERIAL:  Sand/Silt/Clay
PLACEMENT AREAS:  Poplar Island/Hart 
Miller Island
TYPE OF EQUIPMENT:  Clamshell
SMALL BUSINESS SET ASIDE:  No 
ENVIRONMENTAL WINDOW:  1 Sep – 31 
Mar
REASON FOR WINDOW:  Dredged Material 
Drying
ADVERTISING DATE:  Jul 18, 2008
BID OPENING DATE:  Aug 20, 2008
AWARD: Oct  2008
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PROJECT:  Baltimore Harbor & Channels, MD
TYPE WORK:  Maintenance
DEPTH:  50 Feet
WIDTH:  400 - 800 Feet
QUANTITY:  2,000,000 cy
TYPE OF MATERIAL:  Silt and clay
PLACEMENT AREAS:  Poplar Island and 
Hart-Miller Island
TYPE OF EQUIPMENT:  Clamshell
SMALL BUSINESS SET ASIDE:  No 
LAST DREDGED:  2000 - 2006
ENVIRONMENTAL WINDOW: 1 Sep – 31 
Mar
REASON FOR WINDOW:  Dredged Material 
Drying
ADVERTISING DATE:  Jul 2009
BID OPENING DATE:  Aug 2009

Existing Dredged
Material Placement
Sites
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HART-MILLER ISLAND CONTAINMENT FACILITY

Poplar Island Environmental Restoration Project
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SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

FY09FY08 FY10Hopper Dredge
McFarland

Baltimore Harbor & Channels, 
VA - Cape Henry/York Spit 500 KCY Sea Turtles - Screens and Observers
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Scheduled FY09 Dredging Work
in Baltimore District

Sea Turtles

PROJECT:  Baltimore Harbor & 
Channels, VA - Cape Henry & York 
Spit Channels
TYPE WORK:  Maintenance
DEPTH:  50 Feet
WIDTH:  1,000 and 800 Feet
QUANTITY:  500,000 cy
TYPE OF MATERIAL:  Sand
PLACEMENT AREAS:  Dam Neck 
Ocean and Wolf Trap Alternate
TYPE OF EQUIPMENT:  Hopper
LAST DREDGED:  2008
ENVIRONMENTAL WINDOW:  
Nov 15 – Mar 31
REASON FOR WINDOW:  Sea 
Turtles
COMMENT:
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MAYBE

SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

FY09FY08 FY10Hydraulic Pipeline Dredge
Maintenance Dredging

Wicomico River, MD
Anadromous Fish
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Scheduled FY09 Dredging Work
in Baltimore District

80,000 cys

Herring Bay, MD 35,000 cys

Ocean City, Isle of Wight, MD 10,000 cys

Honga River, MD 55,000 cys
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PROJECT:  Wicomico River, MD
TYPE WORK:  Maintenance
DEPTH:  14 Ft.
WIDTH:  150 Ft.
QUANTITY:  80,000 c.y.
TYPE OF MATERIAL:  Sand/Silt/Clay
PLACEMENT AREA:  Upland
TYPE OF EQUIPMENT:  Hydraulic 
cutterhead pipeline
SMALL BUSINESS SET ASIDE:  Yes
LAST DREDGED:  2008
ENVIRONMENTAL WINDOW:  June 16 –
February 14
REASON FOR WINDOW:  Anadromous 
fish spawning
ADVERTISING DATE:  June 2009
BID OPENING DATE:  July 2009

PROJECT:  Herring Bay, MD
TYPE WORK:  Maintenance
DEPTH:  7 Ft.
WIDTH:  60 Ft.
QUANTITY:  35,000 c.y.
TYPE OF MATERIAL:  Sand/Silt/Clay
PLACEMENT AREA:  Upland
TYPE OF EQUIPMENT:  Hydraulic 
cutterhead pipeline
SMALL BUSINESS SET ASIDE:  Yes
LAST DREDGED:  2002
ENVIRONMENTAL WINDOW:  Oct 1 –
Feb 28
REASON FOR WINDOW:  Anadromous 
fish spawning
ADVERTISING DATE:  August 4, 2008
BID OPENING DATE:  September 3, 2008
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PROJECT:  Honga River, MD
TYPE WORK:  Maintenance
DEPTH:  7 Ft.
WIDTH:  60 Ft.
QUANTITY:  55,000 c.y.
TYPE OF MATERIAL:  Sand/Silt/Clay
PLACEMENT AREA:  Wetland Creation
TYPE OF EQUIPMENT:  Hydraulic 
cutterhead pipeline
SMALL BUSINESS SET ASIDE:  Yes
LAST DREDGED:  2004
ENVIRONMENTAL WINDOW:  June 16 –
February 14
REASON FOR WINDOW:  Anadromous 
fish spawning
ADVERTISING DATE:  Aug 4, 2008
BID OPENING DATE:  Sep 3, 2008

PROJECT:  Ocean City, Isle of Wight, MD
TYPE WORK:  Maintenance
DEPTH:  6 Ft.
WIDTH:  75 Ft.
QUANTITY:  20,000 c.y.
TYPE OF MATERIAL:  Sand/Silt/Clay
PLACEMENT AREA:  Beach
TYPE OF EQUIPMENT:  Hydraulic 
cutterhead pipeline
SMALL BUSINESS SET ASIDE:  Yes
LAST DREDGED:  2003
ENVIRONMENTAL WINDOW:  Oct 1 –
Apr 30
REASON FOR WINDOW:  Beach 
Restrictions
ADVERTISING DATE:  Dec 2008
BID OPENING DATE:  Jan 2009
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COULD BE

SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

FY09FY08 FY10

Corps Dredge
Currituck

Assateague Island 90 KCY
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Scheduled FY09 Dredging Work
in Baltimore District

90 KCY 90 KCY
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Assateague
Island 
Restoration

Ocean City Inlet Looking West
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Assateague
Island,
Looking
North

USACE Dredge CURRITUCK 
Depositing Sand in Surf Zone Off Assateague Island
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FY08                  FY09                    FY10              FY11                   FY12 FY13PROJECT

Baltimore Harbor & Channels 2.0 MCY
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Scheduled FY09-13 Dredging Work
in Baltimore District

2.0 MCY 2.0 MCY 2.0 MCY 2.0 MCY

Wicomico River

Poplar Island

Assateague Island

EXPANSION

100K CYS 100K CYS

180K CYS 180K CYS 180K CYS 180K CYS 180K CYS

Small Harbors 80K CYS 80K CYS 80K CYS 80K CYS 80K CYS

We Have No Funding

Jeff McKee
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Sorry You Lose

NAB
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It’s The $eason For Giving

Dredge
Pot


