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New England District

New England District
FY 2012

Dredging Program
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New England District170 Navigation Projects170 Navigation Projects

68 Deep Draft Projects68 Deep Draft Projects

13 Deep Draft Projects 31 feet or Greater13 Deep Draft Projects 31 feet or Greater

38 Beach Erosion Projects 38 Beach Erosion Projects 

135 Breakwaters or Jetties135 Breakwaters or Jetties

473 Miles of Channel473 Miles of Channel

41 miles of Breakwater41 miles of Breakwater
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2,006 Acres of Anchorage2,006 Acres of Anchorage

6,130 Miles of Shoreline6,130 Miles of Shoreline
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New England District

Hopper Pipeline
Bucket Existing Contract FY 12 Updated October 2011

Schedule For FY-12 O&M Dredging Work for New England District
North Atlantic Division

NAE O&M and New Work Dredging Program

1 Boston Harbor Rock Removal, MA TBD
Bucket 

200 CY IFB TBD
2 Boston Harbor , Chelsea Creek, MA TBD

Bucket 
53,000 CY IFB 9/23/2011

3 Portsmouth Harbor TBD
Hopper

73,000 CY IFB 9/12/2012
4 Norwalk Harbor TBD

Bucket 
100,000 CY IFB 8/15/2011

5 Hampton Harbor, NH TBD
Hydraulic

83,000 CY IFB 8/21/2011
Block Island HOR, RI

Government 
25 000 CY

JUN AUGDEC FEBOCT NOV APR
Project

MAY OCTMARJANContractor & Dredge SEP SEPJUL
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25,000 CY
Great Salt Pond 

Government 
20,000 CY
Oak Bluffs

Government 
4,000 CY

New England District

Rock Areas

Existing Federal Channels
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New England District

53KCY of  Channel Widening

- 7,100 CY Unsuitable (Disposal     
in Existing CAD Cell)

- 45 900 CY Suitable (Disposal @- 45,900 CY Suitable (Disposal @ 
MBDS)

Must be Dredged when Bridge 
Fenders are Removed in January 
2012
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New England District

Piscataqua RiverPiscataqua River
Project Depth: 35’ MLLW

Last Dredged:  2001

Disposal Site:  Within River

Proposed 
Dredging Area

Riverine Disposal
A

Quantity:  30,000 cy

Material Type: Sand

Dredging Area Area

Equipment Type:  Hopper

Haul Distance: 1 mile

Issues:  Long Term Approvals

Cost - $1,500,000
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New England District rrNorwalk HarborNorwalk Harbor

Phase IIIPhase III

Dredging Dredging 
AreasAreas

Project Depth: 10 & 12’ MLLW

Last Dredged: 2009

Quantity: 300,000 cy/100,000 cy 

Material Type:  Silt-Clay

Equipment Type:  Mechanical dredge

Disposal Site: Open Water – WLIS/CLIS

Haul Distance: 7 miles/35 miles

Dredge Window: Oct 1 to Jan 31

Issues: Capping, approval expiration

Cost: $7,000,000/ $3,000,000

Norwalk Harbor

New England District

USS SPRUANCE Heading to SeaUSS SPRUANCE Heading to Sea
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