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Marseilles Damage Summary 

§  Dam 
► Gates #2-6 impacted by barges 

•  Gates #2-3 inoperable 
► Pier #2 trunnion anchorage destroyed 
► Erosion at dam around Boiler House 

§  Earth Dike 
► Widespread residential flooding 
► Erosion of earth section  
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Dam Gate Damage (Trunnion) 
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Dam Gate Damage (Trunnion) 
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Dam Gate Damage 
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Dam(Boiler House) Erosion 
Damage 
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Earth Dike Damage 
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Earth Dike Damage 
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Marseilles Dam Emergency 
Timeline 2013 

§  18 April – barges impact dam 
§  Late April to Mid June – barge salvage operations 
§  Late April to Mid May – rock dike construction 
§  May 14 – navigation restrictions lifted 
§  Mid to Late June – Gate 2 & 3 bulkhead installation 
§  July to September – dam gate assessments 
§  October – preliminary repair concept development 
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Rock Dike Construction 
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Rock Dike Construction 
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Rock Dike Construction 
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Rock Dike Construction 
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Rock Dike Construction 

§  TIME LAPSE VIDEO 
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Bulkhead Panel Fabrication 
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Bulkhead Panel Fabrication 
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Bulkhead Panel Fabrication 
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Bulkhead Panel Fabrication 
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Bulkhead Panel Fabrication 



BUILDING STRONG® 

Bulkhead Panel Fabrication 
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Bulkhead Panel Fabrication 
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Bulkhead Panel Fabrication 
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Bulkhead at Gate #3 
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Trunnion Anchorage Failure 
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Trunnion Anchorage Failure 
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Trunnion Anchorage Fabrication 
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Trunnion Anchorage Fabrication 
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Trunnion Anchorage Fabrication 
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Trunnion Anchorage Fabrication 
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Trunnion Anchorage Fabrication 
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Trunnion Anchorage Fabrication 
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Trunnion Anchorage Fabrication 
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Trunnion Anchorage Installation 
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Trunnion Anchorage Installation 
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Trunnion Anchorage Installation 
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Trunnion Anchorage Installation 
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Trunnion Anchorage Installation 
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Trunnion Anchorage Installation 
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Trunnion Anchorage Installation 
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Trunnion Anchorage Installation 
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Marseilles Dam Repair Summary 

§  Rock Dike: Cost – $3.8M 
        Time – 2 Weeks (const), 6 Months (decons) 

§  (2) Bulkheads: Cost – $1.2M, Time – 3 Months 
§  Trunnion: Cost – $175K, Time – 2 Months 
§  Dam Repair Contract – 2014-2017 (fund dependent) 
§  Earth Dike Contract – 2017-2018 (fund dependent) 
§  Phase I Repair Estimated Costs - $10M 
§  Phase II Repair Estimated Costs - $30-50M 
§  Funding from O&M Program 
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Questions? 


