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NEW ORLEANS DISTRICT
DREDGING SCHEDULE 
FY 2012
Michelle SpraulMichelle Spraul

Operations Manager

New Orleans District
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CALCASIEU RIVER
Vicinity Miles 5 – 17 and

Devil’s Elbow

Type of Equipment: Cutterhead

GIWW

Devil’s 
Elbow

GIWW

Devil’s 
Elbow

Project LocationProject Location

Schedule: Feb – Aug 2012

Depth: 40’

Width: 400’

Quantity:  4M cubic yards

Placement Area: Upland CDF’s, 
with overflow BU in the lakeSNWR Unit 

1ASNWR Unit

BUILDING STRONG®

Black Lake and Sabine Beneficial 
Use Sites

Last Dredged: 2011
Calcasieu 

Lake

1A

Calcasieu 
Lake

SNWR Unit 
1A

LEGEND

Dredging Reach

Upland Confined 
Placement Areas

Marsh Creation Area

Operations Manager: Tracy Falk 504-862-2971

CALCASIEU RIVER 
Bar Channel

Calcasieu Type of Equipment: Cutterhead

Project Project 
LocationLocation

Mile 10

Lake
Type of Equipment: Cutterhead

Schedule: Feb-Apr 2012

Depth: 42’

Width: 800’

Quantity:  7M cubic yards

Placement Area: ODMDS

L t D d d 2011

BUILDING STRONG®

Ocean Dredged Material Disposal Site

Mile 20

Gulf of 
Mexico

Last Dredged:  2011

Operations Manager: Tracy Falk 504-862-2971



3

ATCHAFALAYA BASIN
GIWW & MISC PROJECTS

Type of Equipment: Cutterhead

Schedule:  March/April 2012 

Project 
Location

Depth: 12’ to 16’

Width: Various

Quantity: 1M cy (Annual Avg)

Placement Areas: 
Open Water
Sand Pits (Berwick Harbor)

Last Dredged: 2011

BUILDING STRONG®

Dredging Locations:  Berwick Bay Harbor, Berwick Lock, Tidewater Point, 
20 Grand Point, Morgan City Docks East, Mile 99, Wax Lake Outlet 
(continued on next slide)

Operations Managers:  Atchafalaya, Mike Lowe  504-862-1682
GIWW, Vic Landry  504-862-2407  
Old River, Russell Beauvais 225-492-2169

ATCHAFALAYA BASIN
GIWW & MISC PROJECTS

(continued)

Port Allen LockPort Allen Lock

Dredging Locations:  Port Allen Lock Forebay, Baton Rouge 
Harbor (Devil’s Swamp), Old River Lock Forebay & Tailbay and 
Three Rivers

Port Allen Lock Port Allen Lock 
ForebayForebay

BUILDING STRONG®

Open Water Placement

Dredging Region

Operations Managers:  Atchafalaya, Mike Lowe  504-862-1682
GIWW, Vic Landry  504-862-2407  
Old River, Russell Beauvais 225-492-2169
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Type of Equipment: Cutterhead

Scheduled:  Jul-Sep 2012

ATCHAFALAYA
RIVER

Bay, Bar & Horseshoe

Bay & Bar Channel

Quantity: 5M cubic yards

Horseshoe: 20’ x 400’
Placement Area:  Wetland Development & 
Open Water Island Creation Sites Not 
finalized

Distance to Placement:  2500-7000 ft

Bay:  20’ x 400’

Placement Area: Open Water Island Creation
Horseshoe

LEGEND

Dredging Reach

Previously Used 
Placement 

Areas

FY 12 Proposed 
Placement

BUILDING STRONG®

Distance to Placement: 3500-19000 ft

Bar:  20’ x 400’

Placement Area: Ocean D/A, Bird Island

Distance to Placement: 5000 ft

Last Dredged: 2011

Operations Manager: Mike Lowe 504-862-1682

BAPTISTE COLLETTE
Bar Channel

Type of Equipment: Cutterhead

Schedule:  Aug– Sep 2012

Willet Island

Shea Island

Bird Nesting Islands

Depth: 14’ – 18’

Width:  150’ – 250’

Quantity: 800,000 cubic yards  

Placement Area: 
Wetlands Development/Bird Island

Distance to Placement Area: 
2000’ – 3 Miles

E

F

C

E

LEGEND

Marsh 
Development   

Placement

BUILDING STRONG®

2000  3 Miles

Last Dredged: 2011Dredging 
Reach

Placement 
Sites

Operations Manager: Don Schneider 504-862-1828
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MISSISSIPPI RIVER 
Southwest Pass

Type of Equipment: Hopper 

Schedule: Based on River Stage

Venice

Mile  
0.0

Pass a 
Loutre

West Bay Sediment 
Diversion 

Cubit’s Gap

Mile 10.0 
AHP

HDDA

Depth: 45’

Width: 600’ – 750’

Quantity:  13M cy (Annual Avg)

Placement Area: Open Water
-HDDA at Head of Passes 
-ODMDS

Last Dredged: 2011

Mile 10.0 
BHP

Mile 

BUILDING STRONG®

Last Dredged: 2011

-

Burrwood 
Bayou

17.0 
BHP

ODMDS
Mile 
22.0 
BHP

Project 
Location

Operations Manager: Michelle Spraul 504-862-1842

MISSISSIPPI RIVER 
New Orleans Harbor

Algiers, Harvey & IHNC Lock Forebays

Type of Equipment: Cutterhead

Schedule: Based on River Stage

Project 
Location

IHNC Lock IHNC Lock 
F bF b Schedule: Based on River Stage

Depth: Varies by location
-15’ to -35’ 

Quantity: (Annual Avg)
Harbor - 500K cy
Locks - 200K cy

Pl t A O W t

New New 
Orleans Orleans 
HarborHarbor

Harvey Harvey 
Lock Lock 

ForebayForebay

ForebayForebay

AlgiersAlgiers
Lock Lock 

ForebayForebay

BUILDING STRONG®

Placement Area: Open Water

Last Dredged: 2011

Open Water Placement
Dredging Region

Operations Manager: Michelle Spraul 504-862-1842



6

MISSISSIPPI RIVER 
Hydraulic Dustpan Dredge

Shallow and Deep Draft Crossings

Current Contract expires: July 2012

New Solicitation Number: RFP - W912EQ-11-R-0017, Memphis District

Estimated Advertise Date: October 2011

Estimated Award: November 2011

Contract Duration: 5 years

• 1st Year – Construct new or modify existing dredge

• 2nd Year – Base Year

BUILDING STRONG®

• 2 Year – Base Year

• 3rd – 5th Year – 3 Option Years

Schedule: Based on River Stage 

Operations Manager: Michelle Spraul 504-862-1842

MISSISSIPPI RIVER PROJECTMISSISSIPPI RIVER PROJECT 
STATUS

FY 2011 & FY 2012

BUILDING STRONG®
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BUILDING STRONG®

BUILDING STRONG®
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BUILDING STRONG®

DEEP DRAFT CROSSINGS BETWEEN NEW ORLEANS & BATON ROUGE:
Date Reach Draft Recommendation/Restriction

2‐Feb‐11 Mile 151.7 AHP to Mile 191.1 AHP ≥ 43 ft  daylight only
Mile 191.1 AHP to Mile 232.2 AHP ≥ 38 ft  daylight only

MISSISSIPPI RIVER
BATON ROUGE TO THE GULF OF MEXICO

CHANNEL RESTRICTIONS FY 2011

5‐Feb‐11 Mile 191.1 AHP to Mile 232.2 AHP 40 ft  max draft

12‐Feb‐11 Mile 151.7 AHP to Mile 191.1 AHP > 44 ft daylight only

23‐Feb‐11 Mile 151.7 AHP to Mile 232.2 AHP  above restrictions lifted

14‐Mar‐11 Mile 151.7 AHP to Mile 180 AHP 47 ft max draft

Mile 180 AHP to Mile 232.2 AHP 45 ft max draft

SOUTHWEST PASS (SWP):
Date Reach Draft Recommendation/Restriction
25‐Jan‐11 SWP sea buoy to Mile 1.5 AHP 44 ft max draft

BUILDING STRONG®

2‐Mar‐11 SWP sea buoy to Mile 1.5 AHP 45 ft max draft

9‐Jun‐11 SWP sea buoy to Mile 1.5 AHP 43 ft max draft

16‐Jul‐11 SWP sea buoy to Mile 1.5 AHP 45 ft max draft

5‐Aug‐11 SWP sea buoy to Mile 1.5 AHP 46 ft max draft


