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U.S. Army Corps of Engineers
Wilmington District

Ongoing & Upcoming Contracts

US Army Corps of Engineers

BUILDING STRONG®

Project: Morehead City Harbor 
Inner Harbor

Dredging Depth: 35 & 45 ft (required); + 2 ft

Dredging Width: 700 - 1500 ft

Dredging Length: Varies

Dredging Quantity: ~478,000 cubic yards

Material Type: Sand

Placement Area: Nearshore & ODMDS

Distance to Place Area: 2 – 5 miles

Type of Equipment: Mechanical

Env. Window: August 1 – March 31

Reason for Window: Fisheries

Est. Start Date: July 15, 2011

Est. Completion Date: October 5, 2011

Contract Completion: November 12 2011

BUILDING STRONG®

Contract Completion: November 12, 2011

Contract Amount: ~$3,800,000

Contractor: Norfolk Dredging
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BUILDING STRONG®

Project: Wilmington Harbor, NC –
Anchorage Basin & vicinity

Dredging Depth:
32, 38 & 42 ft (required);
+ 2 ft

Dredging Width: 400 - 1200 ft

Dredging Length: Varies

Dredging Quantity: ~1,059,000 cubic yards

Material Type: SiltMaterial Type: Silt

Placement Area: Eagle Island (Cell #1)

Distance to Place Area: Varies

Type of Equipment: 18 inch Pipeline

Env. Window: August 1 – January 31

Reason for Window: Fisheries

Est. Start Date: October 1, 2011

Est. Completion Date: January 31, 2011

BUILDING STRONG®

Contract Completion: January 31, 2011

Contract Amount: ~$4,000,000

Contractor: Southern Dredging Co., Inc. 
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BUILDING STRONG®

Project: Wilmington Harbor, NC –
Eagle Island Improvements

Services:

- Cell #2 Spillway   
Replacements

- Cell #2 Dike Raise
- Cell #3 Spillway 
Replacements

- Cell #3 Dike Repair

Est. Start Date: October 30, 2011,

Est. Completion Date: Unknown

Contract Completion: Unknown

Contract Amount: ~$5,300,000

Contractor: Corey Enterprises 

BUILDING STRONG®
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Dredging Area Mile Marker

1.  Carolina Beach Inlet Crossing 294

2.  Lockwoods Folly Inlet Crossing 321

FY 2012 Maintenance Dredging
Atlantic Intracoastal Waterway, NC

3. Shallotte River Crossing 330

4. Shallotte Inlet Crossing 330

BUILDING STRONG®

Project: AIWW, NC–Carolina Beach
Inlet Crossing

Dredging Depth: 12 ft (required); + 2 ft

Dredging Width: 90 ft; varies in wideners

Dredging Length: ~ 0.5 mile

Dredging Quantity: ~30,000 cubic yards

Material Type: Sand

Placement Area: Carolina Beach

Distance to Place Area: ~2.0 miles

Type of Equipment: 16 – 20 inch Pipeline

Env. Window: November 16 – March 31

Reason for Window: Sea Turtle & Bird Nesting

Est. Start Date: October 29, 2011

Est. Completion Date: March 31, 2012

Contract Completion: March 31 2012

BUILDING STRONG®

Contract Completion: March 31, 2012

Contract Amount: ~$1,600,000

Segment Amount: ~$225,000

Contractor: Southwind Construction
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BUILDING STRONG®

Project: AIWW, NC–
Lockwoods Folly Crossing

Dredging Depth: 12 ft (required); + 2 ft

Dredging Width: 90 ft; varies in wideners

Dredging Length: ~ 0.5 mile

Dredging Quantity: ~30,000 cubic yards

Material Type: Sand

Placement Area: Holden Beach

Distance to Place Area: ~1.5 mile

Type of Equipment: 16 – 20 inch Pipeline

Env. Window: November 16 – March 31

Reason for Window: Sea Turtle & Bird Nesting

Est. Start Date: October 29, 2011

Est. Completion Date: March 31, 2012

Contract Completion: March 31 2012

BUILDING STRONG®

Contract Completion: March 31, 2012

Contract Amount: ~$1,600,000

Segment Amount: ~$175,000

Contractor: Southwind Construction
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BUILDING STRONG®

Project: AIWW, NC –
Shallotte River Crossing

Dredging Depth: 12 ft (required); + 2 ft

Dredging Width: 90 ft; varies in wideners

Dredging Length: ~ 0.3 mile

Dredging Quantity: ~35,000 cubic yards

Material Type: Sand

Placement Area: DA 300

Distance to Place Area: ~0.5 mile

Type of Equipment: 16 – 20 inch Pipeline

Env. Window: November 16 – March 31

Reason for Window: Sea Turtle & Bird Nesting

Est. Start Date: October 29, 2011

Est. Completion Date: March 31, 2012

Contract Completion: March 31 2012

BUILDING STRONG®

Contract Completion: March 31, 2012

Contract Amount: ~$1,600,000

Segment Amount: ~$180,000

Contractor: Southwind Construction



7

Project: AIWW, NC –
Shallotte Inlet Crossing

Dredging Depth: 12 ft (required); + 2 ft

Dredging Width: 90 ft; varies in wideners

Dredging Length: ~ 0.5 mile

Dredging Quantity: ~60,000 cubic yards

Material Type: Sand

Placement Area: Ocean Isle Beach

Distance to Place Area: ~1 – 1.5 miles

Type of Equipment: 16 – 20 inch Pipeline

Env. Window: November 16 – March 31

Reason for Window: Sea Turtle & Bird Nesting

Est. Start Date: October 29, 2011

Est. Completion Date: March 31, 2012

Contract Completion: March 31 2012

BUILDING STRONG®

Contract Completion: March 31, 2012

Contract Amount: ~$1,600,000

Segment Amount: ~$390,000

Contractor: Southwind Construction

BUILDING STRONG®
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Project: Wilmington Harbor, NC –
Ocean Bar & Mid-River Chs

Dredging Depth: 42 & 44 ft (required); + 2 ft

Dredging Width: 400 - 900 ft

Dredging Length: Varies

Dredging Quantity: ~1,500,000 cubic yards

Material Type: Silt

Placement Area: ODMDS

Distance to Place Area: Varies

Type of Equipment: Hopper and/or Mechanical

Env. Window: Varies

Reason for Window: Sea Turtle Migration

Est. Start Date: January 1, 2012

Est. Completion Date: March 31, 2012

Contract Completion:

BUILDING STRONG®

Contract Completion:

Contract Amount: Unknown

Contractor: Unknown

Project: Morehead City Harbor 
Ocean Bar

Dredging Depth: 47 ft (required); + 2 ft

Dredging Width: 400 - 650 ft

Dredging Length: ~3.0 miles

Dredging Quantity: ~1,530,000 cubic yards

Material Type: Sand

Placement Area: Nearshore & ODMDS

Distance to Place Area: 2 – 5 miles

Type of Equipment: Ocean Certified Pipeline

Env. Window: January 1 – March 31

Reason for Window: Sea Turtle Nesting

Est. Start Date: January 15, 2012

Est. Completion Date: March 31, 2012

Contract Completion:

BUILDING STRONG®

Contract Completion:

Contract Amount: Unknown

Contractor: Unknown
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Project: Military Ocean Terminal 
Sunny Point

Dredging Depth: 34 & 38 ft (required); + 2 ft

Dredging Width: Varies

Dredging Length: Varies

Dredging Quantity: ~ 750,000 cubic yards

Material Type: Silt

Placement Area: ODMDS

Distance to Place Area: ~20 miles

Type of Equipment: Mechanical

Env. Window: N/A

Reason for Window: N/A

Est. Start Date: May 2012

Est. Completion Date:

C C l i k

BUILDING STRONG®

Contract Completion: Unknown

Contract Amount: Unknown

Contractor: Unknown

BUILDING STRONG®
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Wilmington DistrictWilmington District
Points of ContactPoints of Contact

Roger Bullock
(910) 251-4822

roger.d.bullock@usace.army.mi

Bob Keistler
(910) 251-4709

robert.w.keistler@usace.army.mil

BUILDING STRONG®
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