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After Action Review 
 Lessons Learned / Action Items

• Need for additional inspectors from the crane manufacturer service dealer.  

 Anticipate contractor assistance and ensure enough resources are

 

available 

 to reduce critical path timeline.
• Pursue different lift plan for gate, i.e. remove walkway or lifting device.
• Clearly identify who is in charge while doing dive operations that involve 

 crane.
• Include consideration of all outside influences (AMEREN‐UE) include in dive 

 plan and heavy lift plan.
• Consider plan for multiple shifts or added resources in an emergency.
• Re‐institute Certified Weld Inspector (CWI), already ongoing, review welder 

 qualifications.
• Provide additional underwater cutting training for divers.
• Order additional spool of crane wire to ensure spare is always available 

 onsite. 





After Action Review
 Continuation of Good Practices

• Overall Safety: When tipping line was holding gate everyone should get away from the 

 
crane.  People should be away from hazard points, around ringer,

 

in fall path of boom, 

 
etc.

• Timely, very good response from Contracting in allowing us to get the things we needed.
• Good communication between field, Project Office, and District Headquarters.
• Good working relationships already built with contractors including; supply, sling, and 

 
crane service contractors.  Previous history working closely together expedited 

 
repair/recovery and made it much easier.

• People kept cool heads.  Everyone worked together and maintained

 

good attitudes.
• Excellent support up the chain of command.  Didn’t have to wait for the inspection team 

 
to arrive or the lock would have been closed for at least another week.

• Good access to plans/pictures/drawings both locally and from engineering support.
• Great leadership on‐site, breaking things down in steps and several people stepped up 

 
who weren’t usually leadership positions.

• Highly experienced dive team made working in uncertain conditions possible.
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