



US Army Corps of Engineers
New England District




New England District FY 2011 Dredging Program



US Army Corps
of Engineers
New England District

BUILDING STRONG™

1





US Army Corps of Engineers New England District



Schedule For FY-11 O&M Dredging Work for New England District North Atlantic Division

		Stimulus Money Involved		Emergency Supplemental		NAE O&M and New Work Dredging Program												Updated October 2010	
		Hopper	Bucket	Pipeline	Existing Contract	FY 11										SEP	OCT		
						SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
Project	Contractor & Dredge																		
1 Bass Harbor, ME	Prock Marine Co																		
71 KCY	Bucket																		
2 Boston Harbor Rock Removal, MA	TBD																		
3 KCY	Bucket																		
3 Bucks Harbor	TBD																		
73 KCY	Bucket																		
4 Cochecho River, NH	Green Seal Environmental																		
60 KCY	Bucket																		
5 Hampton Harbor, NH	TBD																		
75 KCY	Pipeline																		
75 KCY	Pipeline																		
6 Newburyport Harbor, MA	Great Lakes D&D																		
160 KCY	Hopper/Pipeline																		
7 Pawtuxet Cove, RI	TBD																		
15 KCY	Bucket																		
8 Aunt Lydia's Cove, MA	OPEN 11/2/2010																		
30 KCY	Government																		
9 Great Salt Pond, RI	NA																		
30 KCY	Government																		
10 Cat. Bluffs Harbor	NA																		
3 KCY	Government																		
11 Scarborogh River, ME	NA																		
30 KCY	Government																		

BUILDING STRONG™

3



