

Corps Division	Corps District	System	River Mile	Structure	Next Major Repair Start	Complete	Closure Length	Dewatering	Notes
LRD	LRP	Allegheny River (AMS)	14.5	Allegheny Lock 3 (C.W. Bill Young)	May-11	May-11	26 days	Y	Dewater and Inspect
LRD	LRP	Allegheny River (AMS)	62.2	Allegheny Lock 9	Apr-12	Apr-12		Y	Dewater and Inspect
LRD	LRP	Allegheny River (AMS)	52.6	Allegheny Lock 8	Apr-13	Apr-13		Y	Dewater and Inspect
LRD	LRP	Allegheny River (AMS)	24.2	Allegheny Lock 4	Jul-14	Jul-14		Y	Dewater and Inspect
LRD	LRP	Allegheny River (AMS)	30.4	Allegheny Lock 5	Jul-15	Jul-15		Y	Dewater and Inspect
LRD	LRP	Monongahela River (AMS)	11.2	Braddock Main Chamber	Jun-11	Jun-11	10 days	Y	Dewater and Inspect - Main chamber closed
LRD	LRP	Monongahela River (AMS)	41.5	Locks and Dam 4 Charleroi	May-12	May-12		Y	Dewater and Inspect
LRD	LRP	Monongahela River (AMS)	61.1	Maxwell Land Chamber	Oct-12	Nov-12		Y	Dewater and repair
LRD	LRP	Monongahela River (AMS)	61.1	Maxwell River Chamber	Jul-15	Aug-15		Y	Dewater and Inspect
LRD	LRP	Ohio River (OHI)	84.3	Pike Island Main Chamber	Sep-10	Nov-10		Y	Dewater and Inspect
LRD	LRP	Ohio River (OHI)	13.3	Dashields Auxiliary Chamber	Jul-11	Aug-11	38 days	Y	Dewater and Inspect
LRD	LRP	Ohio River (OHI)	13.3	Dashields Main Chamber	Sep-12	Oct-12		Y	Dewater and Inspect
LRD	LRP	Ohio River (OHI)	126.4	Hannibal Auxiliary Chamber	Jul-13	Aug-13		Y	Dewater and Inspect
LRD	LRP	Ohio River (OHI)	31.7	Montgomery Main Chamber	Jul-14	Aug-14		Y	Dewater and Inspect
LRD	LRH	Ohio River (OHI)	203.9	Belleville Main Chamber	Sep-10	Oct-10		Y	Dewater and Inspect
LRD	LRH	Ohio River (OHI)	341.0	Greenup Main Chamber	Sep-10	Nov-10		Y	Dewatering of upstream gates, Replacement of miter gate anchorage and sector work. Quoin and miter block replacement.
LRD	LRH	Ohio River (OHI)	237.3	Racine Main Chamber, dam	Oct-10	Dec-10		N	Tainter Gate Side Seal Replacement, Strut Replacement, Main Chamber
LRD	LRH	Ohio River (OHI)	161.7	Willow Island Aux. Chamber	Mar-11	Apr-11		N	Gudgeon Pin Rehab.
LRD	LRH	Ohio River (OHI)	203.9	Belleville Main Chamber	Oct-11	Nov-11		Y	Dewater and Inspect
LRD	LRH	Ohio River (OHI)	341.1	Greenup Dam	Nov-11	Dec-11		N	Lineshaft / Couple Replacement
LRD	LRH	Ohio River (OHI)	161.7	Willow Island Locks	Mar-12	May-12		N	Empty / Fill Valve Inspection
LRD	LRH	Ohio River (OHI)	161.7	Willow Island Main Chamber	Jun-12	Jul-12		Y	Dewater and Inspect
LRD	LRH	Ohio River (OHI)	341.1	Greenup Main Chamber	Jul-12	Sep-12		Y	Dewater / Install downstream miter gates
LRD	LRH	Ohio River (OHI)	237.3	Racine Dam	Nov-12	Dec-12		N	Dam Lineshaft / Gearbox Repairs
LRD	LRH	Ohio River (OHI)	237.3	Racine Main Chamber	Jun-13	Aug-13		Y	Dewater / Inspect
LRD	LRH	Ohio River (OHI)	341.1	Greenup Dam	Sep-13	Nov-13		N	Tainter gate trunnion pin rehabilitation
LRD	LRH	Ohio River (OHI)	436.2	Meldahl Main Chamber	Nov-13	Dec-13		N	Fill Valve Rehab / Sector gear repairs
LRD	LRL	Ohio River (OHI)	938.9	Lock 52 Auxiliary Chamber	Sep-10	Oct-10	21 days	Y	Machinery Rebuild & Lower Gate Repair
LRD	LRL	Ohio River (OHI)	938.9	Lock 52 Main Chamber	Oct-10	Oct-10	13 days	Y	Install diagonals on the Lower Gate
LRD	LRL	Ohio River (OHI)	918.5	Smithland River Chamber	Nov-10	Nov-10	19 days	Y	Dewater and Inspect
LRD	LRL	Ohio River (OHI)	606.8	McAlpine Dam Gate	Jun-11	Jun-11	12 days	N	Repair Damage to Tainter Gate #2
LRD	LRL	Ohio River (OHI)	531.5	Markland Auxiliary Chamber	Jun-11	Jul-11	12 days	Y	Dewater and Inspect
LRD	LRL	Ohio River (OHI)	531.5	Markland Main Chamber	Jul-11	Sep-11	67 days	Y	Major Maintenance, Install New Miter Gate Leaves & modify wall quoin
LRD	LRL	Ohio River (OHI)	776.0	Newburgh Auxiliary Chamber	Sep-11	Oct-11	16 days	Y	Dewater and Inspect
LRD	LRL	Ohio River (OHI)	918.5	Smithland Land Chamber	Oct-11	Nov-11		Y	Dewater and Inspect
LRD	LRL	Ohio River (OHI)	531.5	Markland Main Chamber	Mar-12	Apr-12		N	Install 4 culvert valves
LRD	LRL	Ohio River (OHI)	606.8	McAlpine Old Chamber	May-12	May-12		N	Hydraulic cylinder exchange
LRD	LRL	Ohio River (OHI)	606.8	McAlpine Old Chamber	May-12	May-12		Y	Replace lock Emergency Gate wire rope
LRD	LRL	Ohio River (OHI)	720.7	Cannelton Main Chamber	May-12	Jun-12		N	Rebuild Sector Gear and gate machinery
LRD	LRL	Ohio River (OHI)	720.7	Cannelton Dam	Jun-12	Jul-12		N	Replace wire rope for tainter gates #8, 11, & 12
LRD	LRL	Ohio River (OHI)	846.0	JT Myers Dam	Sep-12	Oct-12		N	Tainter gate trunion rebuild, lock hydraulic cylinder exchange & strut arm rebuild
LRD	LRL	Ohio River (OHI)	918.5	Smithland Dam	Oct-12	Nov-12		N	Replace wire rope and cable connections
LRD	LRL	Ohio River (OHI)	720.7	Cannelton Main Chamber	Mar-13	Apr-13		N	Main chamber rebuild 4 culvert valves
LRD	LRL	Ohio River (OHI)	606.8	McAlpine Dam	May-13	May-13		N	Replace wire rope in 2 dam bulkhead cranes
LRD	LRL	Ohio River (OHI)	776.0	Newburgh Main Chamber & Dam	May-13	Jun-13		N	Main chamber lock gate machinery rebuild & replace wire rope for tainter #6
LRD	LRL	Ohio River (OHI)	720.7	Cannelton Auxiliary Chamber	Jul-13	Jul-13		Y	Auxiliary chamber inspection dewatering
LRD	LRL	Ohio River (OHI)	776.0	Newburgh Auxiliary Chamber	Jul-13	Aug-13		Y	Auxiliary chamber maintenance dewatering
LRD	LRL	Ohio River (OHI)	938.9	L&D 52 Lock Repairs	Sep-13	Oct-13		N	Main chamber lock repairs
LRD	LRL	Ohio River (OHI)	962.6	L&D 53 Lock Repairs	Sep-13	Oct-13		N	Main chamber lock repairs
LRD	LRL	Ohio River (OHI)	918.5	Smithland Dam	Oct-13	Nov-13		N	Replace wire rope and cable connections
LRD	LRH	Kanawha River (KAW)	67.7	Marmet Locks and Dam	Apr-11	Jun-11		N	Rim Gear Bolt Replacement - Roller Gates
LRD	LRH	Kanawha River (KAW)	67.7	Marmet Locks and Dam	Sep-12	Nov-12		N	Rim Gear Bolt Replacement - Roller Gates
LRD	LRH	Kanawha River (KAW)	31.1	Winfield Dam	Mar-13	Jun-13		N	Rim Gear Bolt Replacement - Roller Gates
LRD	LRL	Green River	9.1	Green River 1 Lock	Jul-12	Aug-12		Y	Only chamber maintenance dewatering
LRD	LRL	Green River	63.1	Green River 2 Lock	Jul-12	Aug-12		Y	Only chamber maintenance dewatering
LRD	LRN	Cumberland River (TCR)	148.7	Cheatham Lock	Aug-13			N	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	471.0	Chickamauga Lock	Apr-11	May-11		Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	529.9	Watts Bar Lock	Oct-10	Nov-10		Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	274.9	Wheeler Main Chamber	Jun-11	Jun-11		Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	259.4	Wilson Auxiliary Chamber	Jul-11	Aug-11		Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	274.9	Wheeler Auxiliary Chamber	Jun-12			Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	274.9	Wheeler Main Chamber	Jul-12			Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	259.4	Wilson Main Chamber	Jul-12			Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	259.4	Wilson Main Chamber	Aug-12			Y	Wall Armor and Culvert Valve Repairs
LRD	LRN	Tennessee River (TCR)	259.4	Wilson Auxiliary Chamber	Sep-12			Y	Dewater and Inspect

Corps Division	Corps District	System	River Mile	Structure	Next Major Repair Start	Next Major Repair Complete	Closure Length	Dewatering	Notes
LRD	LRN	Tennessee River (TCR)	471.0	Chickamauga Lock	Apr-13			Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	206.7	Pickwick Auxiliary	Jun-13			Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR)	206.7	Pickwick Main	Jul-13			Y	Dewater and Inspect
LRD	LRN	Tennessee River (TCR) (Clinch)	23.1	Melton Hill Lock	Oct-10			Y	Dewater and Inspect
MVD	MVP	Mississippi River	796.9	Lock and Dam 3	Nov-10	Mar-11		N	Upper Guidewall Extension and channel modifications
MVD	MVP	Mississippi River	714.3	Lock and Dam 6	Dec-13	Mar-14		Y	Dewater and inspect, Upper & lower miter gate maint., lock concrete repairs, empty & fill valve maint.
MVD	MVP	Mississippi River	679.2	Lock and Dam 8	Dec-11	Mar-12		Y	Dewater and inspect, Upper & lower miter gate maint., lock concrete repairs, empty & fill valve maint.
MVD	MVP	Mississippi River	647.9	Lock and Dam 9	Dec-12	Mar-13		Y	Dewater and inspect, Upper & lower miter gate maint., lock concrete repairs, empty & fill valve maint.
MVD	MVP	Mississippi River	615.1	Lock and Dam 10	Dec-10	Mar-11		Y	Dewater and inspect, Upper & lower miter gate maint., lock concrete repairs, empty & fill valve maint.
MVD	MVR	Mississippi River	343.2	Lock and Dam 20	Jan-11	Jan-11			
MVD	MVS	Mississippi River	185.5	Lock 27 Main Chamber	Mar-11	Mar-11			
MVD	MVS	Mississippi River	185.5	Lock 27 Auxiliary Chamber	Jun-11	Jun-11			
MVD	MVK	Ouachita-Black	117.2	Columbia Lock and Dam	Aug-12	Aug-12			
MVD	MVK	Ouachita-Black	117.2	Columbia Lock and Dam	Jul-13	Sep-13			
MVD	MVN	GIWW	0.0	Algiers Lock	Aug-11	Oct-11	61	N	Guide wall & Dolphin repairs and chamber mooring bit replacements - closed day light hours
MVD	MVN	GIWW	0.0	Algiers Lock	Oct-12	Nov-12	31	Y	Repair all 4 gates, joint repairs and other maintenance.
MVD	MVN	GIWW	93.3	Bayou Boeuf Lock	Apr-12	May-12	30	N	Repair timber chamber and guidewalls - closed day light hours
MVD	MVN	GIWW	93.3	Bayou Boeuf Lock	Jul-13	Sep-13	62	Y	Repair east and west end sector gates during low water.
MVD	MVN	GIWW Alternate Route	37.5	Bayou Sorrel Lock	Jan-11	Feb-11	31	N	Repair chamber guidewalls during low water - closed day light hours
MVD	MVN	GIWW Alternate Route	37.5	Bayou Sorrel Lock	Jul-11	Aug-11	31	Y	Repair north end sector gates and concrete gate chamber walls during low water.
MVD	MVN	GIWW Alternate Route	37.5	Bayou Sorrel Lock	Oct-11	Nov-11	31	Y	Repair south end sector gates and concrete gate chamber walls during low water.
MVD	MVN	GIWW	238.5	Calcasieu Lock	May-13	Jun-13	31	Y/N	Install refurbished gates in East end - Cofferdam used to dewater each gate bay, which allows for daylight closure while at night, vessels have room to navigate around the cofferdam.
MVD	MVN	GIWW	238.5	Calcasieu Lock	May-14	Jun-14	31	Y/N	Install spare gates in West end - Cofferdam used to dewater each gate bay, which allows for daylight closure while at night, vessels have room to navigate around the cofferdam.
MVD	MVN	Calcasieu River	38.9	Calcasieu River Saltwater Barrier	Aug-13	Sep-13	31	Y	Refurbish navigation gates
MVD	MVN	Mermentau River	25.0	Catfish Point Control Structure	Feb-12	Mar-12	29	Y	Repair sector gates
MVD	MVN	Freshwater Bayou	1.2	Freshwater Bayou Lock	Jan-11	Feb-11	20	Y	Install refurbished gates and make chamber repairs and pull other set of gates.
MVD	MVN	Freshwater Bayou	1.2	Freshwater Bayou Lock	May-11	Jun-11	51	Y	Install refurbished gates and make chamber repairs.
MVD	MVN	GIWW	98.6	Harvey Lock	Oct-11	Nov-11	31	N	Guide wall repairs - closed day light hours
MVD	MVN	GIWW	98.6	Harvey Lock	Apr-15	Jun-15	61	Y	Repair all 8 miter gates and valves
MVD	MVN	GIWW	92.6	Inner Harbor Navigation Canal (IHNC)	May-11	Jun-11	31	N	Dolphin repair - closed day light hours
MVD	MVN	Old River	1.0	Old River Lock	Oct-10	Nov-10	31	Y	Install refurbished gates
MVD	MVN	Old River	1.0	Old River Lock	Jan-13	Apr-13	90	Y	Valve repair between January and April
MVD	MVN	Bayou Teche	4.0	E&W Calumet Flood Gates	Jul-13	Nov-13	123	Y	Gate replacements
NWD	NWW	Snake River	107.5	Lower Granite Lock	Jan-11*	Mar-11*	42 days	Y	US Gate skin repair & paint/DS Miter Gate protective timber replace/Tainter Valve repair/Armor Steel replace/Concrete repair/annual routine maintenance
NWD	NWW	Snake River	70.3	Little Goose Lock	Jan-11	Mar-11*	14 days	N	Annual Routine Maintenance Closure
NWD	NWW	Snake River	41.6	Lower Monumental Lock	Dec-10*	Mar-11*	93 days	Y	*Major Rehab-D/S Vertical Lift Gate Replacement/Nav Lock Wall Concrete Repair/US gate cable replacement/Annual routine maintenance
NWD	NWW	Snake River	9.7	Ice Harbor Lock	Jan-11*	Mar-11*	44 days	Y	5 Year Navlock Inspection/DS Gate Cable & Connection replacement/Tainter Valve trash rack repair/annual routine maintenance
NWD	NWW	Columbia River	292.0	McNary Lock	Feb-11	Mar-11*		Y	5 Year Navlock inspection/Mooring bit & Armor steel repair/Tainter Valve Trash rack replacement/Annual routine maintenance
NWD	NWP	Columbia River	216.5	John Day Lock	Dec-10	Mar-11*	98 days	Y	*Developing a long term schedule w/users and PNWA to minimize disruptions
NWD	NWP	Columbia River	191.7	The Dalles Lock	Dec-10	Mar-11*	98 days	Y	*Developing a long term schedule w/users and PNWA to minimize disruptions
NWD	NWP	Columbia River	145.3	Bonneville Lock	Mar-11	Mar-11*	18 days	Y	*Developing a long term schedule w/users and PNWA to minimize disruptions
NWD	NWS	Lake Washington Ship Canal	0.0	Main Lock Chamber	Nov-10	Nov-10	No		
NWD	NWS	Lake Washington Ship Canal	0.0	Auxiliary Lock Chamber	Mar-11	Mar-11	No		
NWD	NWS	Lake Washington Ship Canal	0.0	Main Lock Chamber	Nov-11	Nov-11	No		
SAD	SAJ	Caloosahatchee River	78.0	Moore Haven Lock	Jun-11*	Sep-11*			
SAD	SAJ	Caloosahatchee River	122.0	Franklin Lock	Jun-13*	Sep-13*			
SAD	SAJ	St. Lucie Canal	38.5	Port Mayaca Lock	Jun-11*	Sep-11*			*Dependent upon funding
SAD	SAJ	St. Lucie Canal	15.3	St. Lucie Lock	Jun-12*	Sep-12*			*Dependent upon funding
SAD	SAJ	Okeechobee Waterway	93.6	Ortona Lock	Jun-13*	Sep-13*			*Dependent upon funding
SAD	SAM	Black Warrior Tombigbee	347.0	Holt Lock	Sep-11	Oct-11			
SAD	SAM	Black Warrior Tombigbee	337.6	William Bacon Oliver	Sep-11	Oct-11			
SAD	SAM	Alabama River	281.2	Robert F. Henry Lock	Sep-10	Oct-10			
SAD	SAM	Alabama River	178.0	Millers Ferry Lock	Sep-10	Oct-10			

ARRA Fund

Corps Division	Corps District	System	River Mile	Structure	Next Major Repair Start	Next Major Repair Complete	Closure Length	Dewatering	Notes
SAD	SAM	Alabama River	117.5	Claiborne Lock	Sep-10	Oct-10			
SAD	SAM	Tennessee-Tombigbee WW	411.9	Jamie Whitten	Sep-14	Oct-14			
SAD	SAM	Chattahoochee	75.1	Walter F. George Lock	Sep-13	Oct-13			
SAD	SAM	Chattahoochee	46.7	George W. Andrews	Sep-13	Oct-13			
SAD	SAM	Apalachicola River	106.3	Jim Woodruff	Sep-13	Oct-13			
SWD	SWL	McClellan-Kerr Arkansas River	155.9	Toad Suck Ferry Lock (#8)	Aug-11	Sep-11	13 days	Y	
SWD	SWL	McClellan-Kerr Arkansas River	176.9	Arthur V. Ormond Lock (#9)	Aug-11	Sep-11	13 days	Y	
SWD	SWG	GIWW	401.0	Brazos Floodgates/N sector W gate	Feb 8 -11	Feb 8 -11		N	Pull N sector/W gate - Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/S sector W gate	Feb 11-11	Feb 11-11		N	Pull S sector/W gate - Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/N sector W gate	Jun 8 -11	Jun 8 -11		N	Re-install N sector/W gate - Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/S sector W gate	Jun 10-11	Jun 10 -11		N	Re-install S sector/W gate - Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/N sector W gates	Feb 8-11	Jun 8 -11		N	Rehab gate & fix guidewall. Partial closure normal business hours. Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/S sector W gates	Feb 11-11	Jun 10 -11		N	Rehab gate & fix guidewall. Partial closure normal business hours. Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/N sector E gate	Jun 15 -11	Jun 15 -11		N	Pull N sector/ E gate - Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/S sector E gate	Jun 17-11	Jun 17-11		N	Pull S sector/E gate - Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/N sector E gate	Oct 17 -11	Oct 17 -11		N	Re-install N sector/E gate - Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/S sector E gate	Oct 19-11	Oct 19-11		N	Re-install S sector/E gate - Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/N sector E gates	Jun 15-11	Oct 17 -11		N	Reahb gate & fix guidewall. Partial closure normal business hours. Pass traffic non-working hrs and weekends
SWD	SWG	GIWW	401.0	Brazos Floodgates/S sector E gates	Jun 17-11	Oct 19 -11		N	Rehab gtae & fix guidewall. Partial closure normal business hours. Pass traffic non-working hrs and weekends

*Pull/re-install sector gate - dates of outage not estimated yet - but in 2nd Q of CY

*Pull/re-install sector gate - dates of outage not estimated yet - but in 3rd Q of CY

*Pull/re-install sector gate - dates of outage not estimated yet - but in 4th Q of CY