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Appropriated Funds Hopper Existing Contract Gov't Hopper Dredge
Stimulus Money Involved Mechanical Gov't Special Purpose Gov't Pipeline
Supplemental Money Involved Pipeline Dust Pan Gov't Sidecaster June 5, 2009

FY 09

District Dredge 
Type

Dredge 
Size

Quanitity 
(1,000s 

CY)

Recovery 
Act Funds 

(Y/N)

Contract 
Type

SB Set-
Aside 
(Y/N)

Advertising 
Date

Bid Opening 
Date Award Date Contractor & Dredge

Environmental 
Window (Dredging 

Allowed)
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT Remarks

1 NAP Intracoastal Waterway Del Riv-CHop/Mech/Pipe 36 No IFB No Project Project Project 1 Oct-31 Mar
(FY 08/09) completed completed completed

$1.4M Canal Proper  POC - Tim Rooney 215-656-6592
2 NAP Intracoastal Waterway Del Riv-C Budket 1,500 No IFB No 28-Jun-09 27-Aug-09 28-Sep-09 Great Lakes Dredge an1 Oct-31 Mar

$8.1M POC - Tim Rooney 215-656-6592
3 NAP Wilmington Harbor Pipeline 22" 147 Yes Project Project Project Norfolk Dredging 15 Jun-31 Mar

 completed completed completed Charleston POC - Charlie Myers 215-656-6736
$982M  

4 NAP Wilmington Harbor Pipeline 22-30" 450 No 27-Apr-09 27-May-09 17-Jun-09 Norfolk Dredging
 

$622.4K Annual Maint Dredge POC - Charlie Myers 215-656-6736
5 NAP Barnegat Inlet Spec. Purp TBD No Gov't No N/A N/A N/A May-Dec

Rent12-14" Currituck POC - George Rush 251-694-3715
$370K $350K POC - Monica Chasten 215-656-6683

6 NAP Barnegat - Oyster Creek Pipeline TBD Yes Rental No 2-Apr-09 5-May-09 19-May-09 Barnegat Bay May-Dec
Rent12-14" POC - George Rush 251-694-3715

Lease of Plant $370K POC - Monica Chasten 215-656-6683
7 NAP Cold Spring Inlet Sidecaster TBD Yes Govt N/A N/A N/A N/A Government May-Dec

Dredge Inlet Fry
$340K $180K POC - Monica Chasten 215-656-6683

8 NAP Cold Spring Inlet Pipeline TBD Yes Rental No 2-Apr-09 5-May-09 19-May-09 Barnegat Bay May-Dec
Dredge Harbor  
Rental $300K  POC - Monica Chasten 215-656-6683

9 NAP Indian River Inlet/Bay Pipeline 350 Yes Rental No 22-Jun-09 22-Jul-09 22-Sep-09 Paul Howard, Inc. May-Dec

$4.0M POC - Monica Chasten 215-656-6683
10 NAP Intracoastal Waterway New Jers Pipeline TBD Yes Rental No 2-Apr-09 5-May-09 19-May-09 Barnegat Bay May-Dec

(Rental)  
Critical Shoals $1.2M POC - Monica Chasten 215-656-6683

11 NAP Intracoastal Waterway New Jers Pipeline TBD No Rental No 2-Apr-09 5-May-09 19-May-09 Barnegat Bay May-Dec POC - Monica Chasten 215-656-6683
Ferry Area

$800K  
12 NAP Intracoastal Waterway New Jers Pipeline 800 No Rental No 2-Apr-09 5-May-09 19-May-09 May-Dec POC - Monica Chasten 215-656-6683

 
13 NAP Delaware River Phila - Trenton Pipeline 22-30" 700 Yes IFB No 2-Jul-09 4-Aug-09 18-Aug-09 Norfolk Dredging Aug-Sep    
    Upper Reach

 $4.1M   
14 Delaware River Phila - Trenton Pipeline 22-30' 150 Yes IFB No 2-Jul-09 4-Aug-09 18-Aug-09 Norfolk Dredging Aug-Sep

 Duck Island
Duck Island $1.6M POC - Charlie Myers  215-656-6736

15 NAP Delaware River Phila - Sea Hopper 450 No Gov't No N/A N/A N/A Jun-Nov
McFarland
$5.6M POC - Mike Landis  215-656-6587

16 NAP Delaware River Phila - Sea Pipeline 2,100 No IFB No 26-Jun-09 11-Sep-09 8-Oct-09 Norfolk Dredging Aug-Mar
Combined with Deepening 
contract

$10.9M POC - Mike Landis  215-656-6587
17 NAP Mispillion River Pipeline 12-14" 35 Yes IFB Yes 15-May-09 16-Jun-09 30-Jun-09 Southwind Corp 1 Sep-30 Dec

$649K POC - Charlie Myers  215-656-6736
18 NAP Manasquan River Spec. Purp No Gov't No N/A N/A N/A No restrictions

Currituck
Dredge Inlet $190K POC - Monica Chasten 215-656-6683

19 NAP Schuylkill River Pipeline 665 No Cottrell Contractiong Corp.

$1.4M POC - Mike Landis  215-656-6587

Project
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1 NAP Barneagat Inlt to Little Egg Inlt, N Hopper

TBD by 
Contracto

r 1,995 No Sealed Bid N/A Sep-09 Weeks Marine No Windows
BO Date:  08/09 Hopper
2.0M CY

2 NAP Delaware River Main Channel Pipeline

TBD by 
Contracto

r 2,500 No Sealed Bid N/A TBD TBD No Windows

Norfolk Dredging was awarded 
the base O&M contract in Oct 
09. Deepening options are 
included in this contract but 
have not yet been awarded 
pending resolution of regulatory 
matters.

BO Date:  09/09 Pipeline
2.5M CY

3 NAP Great Egg Hrbr Inlt to Peck Bch, Pipeline

TBD by 
Contracto

r 1,400 No Sealed Bid N/A 9-Sep-09 GLDD

Piping Plover, no sand 
placement 15 MAR - 
15 AUG

BO Date:  08/09 Pipeline
1.4M CY
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