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Designated Overboard Placement Sites  



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Hopper Dredge Projects 2015 FY-2016 2017 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct 

Willoughby Spit  (Sandy Work)   

Thimble Shoal Channel (Maintenance) 
 

Norfolk District FY-16 Dredging Program 
SCHEDULE OF PROJECTS 

 

1.2M 

500K 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Willoughby Spit and Vicinity, Norfolk, VA 
Coastal Storm Damage Reduction Project 

Scope of Work Beach Nourishment 
(Sandy) 

Quantity: 1.2M CY 

Material Type: Sand 

Placement Areas:  Willoughby Spit and 
Vicinity 

Type of Equipment:  Hopper Dredge 

Environmental 
Windows:  

No dredging from 1 Sept 
thru 14 Nov  

Sch.  Advertisement 
Date:   Oct-15 

Sch. Bid Opening Date: Dec-15 

Sch. Start Date: 
(NTP) Jan-16 

Notes: 365 Day Performance 
Period 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Thimble Shoal Channel 
 

Scope of Work Maintenance Dredging 

Quantity: 500K CY 

Material Type: Sand and Silt 

Placement Areas:  Damneck Ocean 
Placement Area 

Type of Equipment:  Hopper Dredge 

Environmental 
Windows:  

No dredging from 1 
Sept thru 14 Nov  

Sch.  Advertisement 
Date:   July-16 

Sch. Bid Opening 
Date: Aug-16 

Sch. Start Date: 
(NTP) Nov-16 

Notes: Approx. 150 Day 
Performance Period 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Cutter-head – Hydraulic 
Pipeline Dredge Projects 2015 FY-2016 2017 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct 

Cape Charles (Sandy Work) 
 

USCG Yorktown Training Center -Wormley 
Creek (New and Maintenance)  
 

Rehandling Basin (Maintenance and Debris)  

Quinby Creek (Maintenance) 

Back River (New and Maintenance)  

Norfolk District FY-16 Dredging Program 
SCHEDULE OF PROJECTS 

 

50K 

200K 

1.0M 

200K 

175K 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Cape Charles, Virginia  
Sandy Repair Work 

Scope of Work Maintenance Dredging 

Quantity: 200K CY 

Material Type: Sand 

Placement Areas:  Beach and Upland 
Placement  

Type of Equipment:  Cutter-head Pipeline  

Environmental 
Windows:  N/A 

Sch.  Advertisement 
Date:   Dec-15 

Sch. Bid Opening 
Date: Jan-16 

Sch. Start Date: 
(NTP) Mar-16 

Notes: N/A 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Cape Charles Upland Placement 
 
 
 

About 100,000 CY of Sand will 
be placed Upland 

 
 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Cape Charles North Town Beach 

About 100,000 CY of Sand will 
be placed on the North City 

Beach 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

USCG Yorktown Training Center 
Wormley Creek 

Scope of Work New and Maintenance 
Dredging 

Quantity: 50K CY 

Material Type: Sand and Silt 

Placement Areas:  
Near shore Placement 

and Overboard 
(Wolftrap) 

Type of Equipment:  Cutter-head Pipeline 
and/or Mechanical 

Environmental 
Windows:  TBD 

Sch.  Advertisement 
Date:   Mar-16 

Sch. Bid Opening 
Date: Apr-16 

Sch. Start Date: 
(NTP) May-16 

Notes: N/A 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Craney Island Rehandling Basin 

Scope of Work Maintenance Dredging 

Quantity: 1.0M CY 

Material Type: Misc. and Debris 

Placement Areas:  Upland Placement into 
Craney Island  

Type of Equipment:  Cutter-head Pipeline 
and/or Mechanical 

Environmental 
Windows:  N/A 

Sch.  Advertisement 
Date:   Apr-16 

Sch. Bid Opening 
Date: May-16 

Sch. Start Date: 
(NTP) July-16 

Notes: Approx. 120 Day 
Performance Period 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Quinby Creek 

Scope of Work Maintenance Dredging 

Quantity: 200K CY 

Material Type: Primarily Sand and Silt 

Placement Areas:  Near shore and 
overboard placement  

Type of Equipment:  Cutter-head Pipeline 

Environmental 
Windows:  

No dredging from 1 Jul 
thru 30 Sep 

Sch.  Advertisement 
Date:   Jun-16 

Sch. Bid Opening 
Date: Jul-16 

Sch. Start Date: 
(NTP) Sep-16 

Notes: N/A 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Back River, Virginia  
Langley AFB 

Scope of Work 
New and 

Maintenance 
Dredging 

Quantity: 175K CY 

Material Type: Silts 

Placement Areas:  Upland Placement or 
NODS 

Type of Equipment:  Mechanical or Cutter-
head Pipeline 

Environmental 
Windows:  TBD 

Sch.  Advertisement 
Date:   Jun-16 

Sch. Bid Opening 
Date: Jul -16 

Sch. Start Date: 
(NTP) Sep-16 

Notes: N/A 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Mechanical Dredge 
Projects 

2015 FY-2016 2017 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct 

DLA Fuel Pier Replacement, Langley AFB 
(New and Maintenance) 

Norfolk Harbor Southern Branch 
 

Norfolk District FY-16 Dredging Program 
SCHEDULE OF PROJECTS 

 

50K 

100K 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

DLA Fuel Pier Replace, Virginia  
Langley AFB 

Scope of Work 
New and 

Maintenance 
Dredging 

Quantity: 50K CY 

Material Type: Primarily Silts 

Placement Areas:  
NODS 

Overboard 
Placement  

Type of Equipment:  Mechanical 

Environmental 
Windows:  N/A 

Sch.  Advertisement 
Date:   Apr-16 

Sch. Bid Opening 
Date: May-16 

Sch. Start Date: 
(NTP) Jul-16 

Notes: Combined w/New 
Pier Construction 



BUILDING STRONG® US Army Corps of Engineers – Norfolk District 

Norfolk Harbor Southern Branch 

Scope of Work Maintenance Dredging 

Quantity: 100K CY 

Material Type: Primarily Silts and Clays 

Placement Areas:  Craney Island Rehandling 
Basin  

Type of Equipment:  Mechanical 

Environmental Windows:  N/A 

Sch.  Advertisement 
Date:   Jun-16 

Sch. Bid Opening Date: Jul-16 

Sch. Start Date: 
(NTP) Sep-16 

Notes: Subject to completion of 
the ongoing AWI Project 
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