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Flushing Bay
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Harbor, NY Mechanical HARS

Jamaica Bay, NY Mech. / 
Hydraulic

Upland /
HARS

Shewsbury
River, NY Hydraulic Upland



2

FY09FY09--FY13 Dredging ScheduleFY13 Dredging Schedule
New York DistrictNew York District

1st 
Qtr

FY09FY09
2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

FY10FY10 FY11FY11
1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

FY12FY12 FY13FY13

Pl
ac

em
en

t
Si

te

Maintenance
Dredging

Sandy Hook Bay
@ Leonardo,

NJ
Hydraulic Beach

Shinnecock
Inlet, NY BeachHydraulic

Lake Montauk
Harbor, NY Hydraulic Beach

D
re

dg
e 

Ty
pe

East
Rockaway, NY Hydraulic Beach

Hudson River-
Albany, NY

Hopper Upland

Buttermilk
Channel, NY

Hopper HARS

FY09FY09--FY13 Dredging ScheduleFY13 Dredging Schedule
New York DistrictNew York District

1st 
Qtr

FY09FY09
2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

FY10FY10 FY11FY11
1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

FY12FY12 FY13FY13

Ambrose
Contract 2

S-Am2

Anchorage
Contract 1a

S-An-1a

Kill Van Kull
Contract 1

S-KVK-1

Pl
ac

em
en

t
Si

te

Anchorage
Contract 1b

S-An-1a
Anchorage
Contract 2

S-An-2

Port Jersey
Contract 3

PJ-3

Port Jersey
Contract 4

PJ-4

Newark Bay
Contract 1

S-NB-1

Harbor 
Deepening

Hopper HARS

Mechanical Upland

Mechanical Upland

Mechanical TBD

Mechanical
Upland

&
HARS

Mechanical
Upland

&
HARS

Mechanical HARS

Mechanical
HARS
Upland
Reef

D
re

dg
e 

Ty
pe



3

FY09FY09--FY13 Dredging ScheduleFY13 Dredging Schedule
New York DistrictNew York District

1st 
Qtr

FY09FY09
2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

FY10FY10 FY11FY11
1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

1st 
Qtr

2nd 
Qtr

3rd 
Qtr

4th 
Qtr

FY12FY12 FY13FY13

Newark Bay
Contract 2

S-NB-2

Pt. Elizabeth
S-E-1

Pl
ac

em
en

t
Si

te

Arthur Kill
Contract 1

S-AK-1

Arthur Kill
Contract 2

S-AK-2
Mechanical TBD

Mechanical TBD

Mechanical
Upland

&
HARS

Mechanical TBD

D
re

dg
e 

Ty
peHarbor 

Deepening

QUANTITY TO BE DREDGED: 40,000 CY (Award 4th Quarter FY09)

CONTRACT DEPTH: 40 ft & 45 ft

TYPE OF DREDGED MATERIAL: Silt & Clay

LAST DREDGED: 2008

EQUIPMENT: Mechanical Dredge

PLACEMENT SITES: Upland Disposal Site to be provided 
by contractor

ISSUES: Selected areas have a Seasonal 
Environmental No-Dredge Window of 
1 February through 31 May 

Mechanical Dredge
Maintenance Dredging

Newark Bay, NJNewark Bay, NJ

Select Shoals 
within the main
& port channels
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Lake Montauk Harbor, NYLake Montauk Harbor, NY

QUANTITY TO BE DREDGED: 4,300 CY  (Award November ‘08)

CONTRACT DEPTH: 12 ft (+ 2 ft over depth)

TYPE OF DREDGED MATERIAL: Sand

LAST DREDGED: 2004

EQUIPMENT: Pipeline Dredge

PLACEMENT SITE: Beach West of Jetty

ISSUES:   Seasonal Environmental No-Dredge 
Window from 1 April through 30 
September to protect roseate tern and 
piping plovers; 
Seasonal Environmental No-Dredge 
Window from 1 January through 30 
September to protect egg and larval 
stages of finfish and shellfish

Pipeline Dredge
Maintenance Dredging

Dredge Areas 

Placement Site

NY & NJ Channels NY & NJ Channels -- Arthur Kill ReachArthur Kill Reach

QUANTITY TO BE DREDGED: 50,000-60,000 CY

CONTRACT DEPTH: 35 ft (+ 2 ft over depth)

TYPE OF DREDGED MATERIAL: Sand, Silt, & Clay

LAST DREDGED:  2008   

EQUIPMENT: Mechanical Dredge

PLACEMENT SITES: Upland Disposal 

ISSUES:  Seasonal Environmental No-Dredge Window:             
1 February to 31 May for Winter Flounder.  
Additional location-specific windows: 1 April to 
31 July around Pralls and Meadow Islands for 
Shorebirds, and within a quarter mile of the 
Outerbridge Crossing from 1 March to 31 July for 
Peregrine Falcons.

Mechanical Dredge
Maintenance Dredging

Dredge Area 
Arthur Kill 

Reach
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Jamaica Bay, NY Jamaica Bay, NY 

QUANTITY TO BE DREDGED: 333,000 CY 
(Award November ‘08)

CONTRACT DEPTH: 20 ft (+ 1 ft over depth)

TYPE OF DREDGED MATERIAL: Sand

LAST DREDGED: 2004

EQUIPMENT: Mechanical Dredge

PLACEMENT SITE: HARS

ISSUES:   Seasonal Environmental 
No-Dredge Window from
1 April through 15 
September

Dredge Area 

Mechanical Dredge
Maintenance Dredging

Hopper Dredge
Maintenance Dredging

Hudson River, NY Hudson River, NY 
Albany Turning Basin and Albany Turning Basin and 
North Germantown ReachNorth Germantown Reach

QUANTITY TO BE DREDGED: 142,000 C.Y. 

CONTRACT DEPTH: 32 ft (+1 ft over depth)

TYPE OF DREDGED MATERIAL: Sand, Silt & Clay

LAST DREDGED: 2003 – Albany Turning Basin  
2001 – North Germantown Reach

EQUIPMENT: Hopper Dredge (2003, 2001)

PLACEMENT SITE: Houghtaling Island (Federally owned site). 
New York State is providing all lands and 
easements in support of access to the site.

ISSUES:  No dredging allowed 1 Feb – 15 Aug due 
to endangered species (Shortnose 
Sturgeon).  Contract has two discontinuous 
areas (Coeymans area and Kingston area) 
- long travel distances to placement site.  
Hudson River ices over from early 
December to mid March precluding 
dredging.  

Dredge Area 

Placement Site
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East Rockaway Inlet, NY East Rockaway Inlet, NY 

QUANTITY TO BE DREDGED: 250,000 CY 
(Award November ‘08)

CONTRACT DEPTH: 14 ft (+ 2 ft over depth)

TYPE OF DREDGED MATERIAL: Sand

LAST DREDGED: 2007

EQUIPMENT: Hopper Dredge /   Pipeline 
Dredge

PLACEMENT SITE: Rockaway Beach
Shoreline

ISSUES:   Seasonal Environmental 
No-Dredge Window from
1 April through 30
September

Hopper Dredge / Pipeline Dredge
Maintenance Dredging

Dredge Area 

Placement Site

ShinnecockShinnecock Inlet, NYInlet, NY

QUANTITY TO BE DREDGED: 440,000 CY

CONTRACT DEPTH: 20 ft (+ 2 ft over depth)

TYPE OF DREDGED MATERIAL: Sand

LAST DREDGED: 2004

EQUIPMENT: Pipeline Dredge

PLACEMENT SITE: Beach starting approximately     
6,500 feet West of Jetty

ISSUES: Seasonal Environmental No-Dredge 
Window: 15 January to 30 September

Pipeline Dredge
Maintenance Dredging

Placement Site Dredge Areas 
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DESCRIPTION: Channel deepening from 
35 ft to 50 ft.

STATUS:
Contract 1 and 2 Completed
On-Going:
Contract Area 3 – October ‘07 Award
– 3.6 Million Cubic Yards

DREDGED MATERIAL:  Silt, Sand, Rock, 
Clay, Till

EQUPMENT:  Mechanical Dredge

PLACEMENT SITE:  Upland (TBD), HARS, 
HES, and Fish Reef

ISSUES:  Seasonal No-Dredge Window in 
outer channel - 1 Feb through 
31 May (Winter Flounder);
Cost-shared with the State of NJ

Port Jersey Channel, NJPort Jersey Channel, NJ
(50(50--foot Project)foot Project)

Mechanical Dredge
Harbor Deepening

Port Jersey
Contract 3

Dredge Area 

New York and New Jersey Harbor, NY & NJNew York and New Jersey Harbor, NY & NJ
(50 foot Project)(50 foot Project)

Hopper and Mechanical Dredge
Harbor Deepening

Elizabeth
Channel
Contract

Anchorage
Contract 1

Dredge Area 

Newark Bay
Channel

Contract 2 

DESCRIPTION: Channel deepening from 40-45 ft to 50 ft.
STATUS:
Completed:

Kill Van Kull Contract 2
Ambrose Contract 1
Anchorage Contract 1a

On-Going Contracts:
Newark Bay Contract 1 – June 07 Awarded
- 2.2 Million Cubic Yards
Kill Van Kull Contract 1 – June 08 Awarded 
- 2.3 Million Cubic Yards

New Contracts:
Anchorage Contract 1b – Feb 09 Award
- 600,000 Cubic Yards
Anchorage Contract 2 – June 09 Award
- 1 Million Cubic Yards
Ambrose Contract 2 – Oct 08 Award
- 500,000 Cubic Yards
Elizabeth Channel – Jan 09 Award
- 1.1 Million Cubic Yards
Newark Bay Contract 2 – Aug 09 Award
- 3.3 Million Cubic Yards

DREDGED MATERIAL: Sand, Silt, Clay, Glacial Till, and Rock
EQUPMENT USED:  Mechanical & Hopper Dredges
PLACEMENT SITE:  HARS, Upland, Reef Site
OTHER:  Blasting Required. Beneficial use of dredged material opportunities/partnering. 
PARTNER: Cost-shared with the Port Authority NY & NJ.


