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• FY 12 Dredging Projects (By dredge type)
• Hydraulic Pipeline
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Hydraulic Pipeline

• Hopper

• Special Purpose
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Hydraulic Pipeline Dredge Hydraulic Pipeline Dredge 
ProjectsProjects

FY-2012 FY-2013 FY-2014 FY-2015 FY-2016

CYCY
Placement Placement 

SiteSite
1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th

Norfolk Harbor, Channel Norfolk Harbor, Channel 
to Newport Newsto Newport News

250K250K CraneyCraney IslandIsland

Norfolk Harbor,Norfolk Harbor, CraneyCraney
I l d R hI l d R h

650K650K CraneyCraney IslandIsland

5-Year Dredging Schedule

Island ReachIsland Reach

Norfolk Harbor, Norfolk Harbor, CraneyCraney
Island Island ReHandlingReHandling BasinBasin

1,000K1,000K
CraneyCraney Island Island 
UplandUpland

US Navy Carrier CorridorUS Navy Carrier Corridor 2,900K2,900K CraneyCraney IslandIsland

James River James River IDIQIDIQ 500K500K
Overboard and Overboard and 
UplandUpland

Tyler’s BeachTyler’s Beach 20K20K UplandUpland

Chincoteague ChannelChincoteague Channel 50K50K OverboardOverboard

Chincoteague Harbor of Chincoteague Harbor of 
10K10K UplandUpland

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 3

RefugeRefuge
10K10K UplandUpland

AIWW DismalAIWW Dismal Swamp Swamp 
Canal, Feeder DitchCanal, Feeder Ditch

65K65K UplandUpland

Tangier ChannelTangier Channel 75K75K
BeachBeach
NourishmentNourishment

= Navigation O&M Deep Draft

= Navigation O&M Shallow Draft

Hydraulic Pipeline Dredge Hydraulic Pipeline Dredge 
ProjectsProjects

FY-2012 FY-2013 FY-2014 FY-2015 FY-2016

CYCY
Placement Placement 

SiteSite
1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th

RudeeRudee Inlet*Inlet* 60K60K
Beach Beach 
NourishmentNourishment

LynnhavenLynnhaven Inlet*Inlet* 100K100K
Beach Beach 
NourishmentNourishment

5-Year Dredging Schedule

Broad CreekBroad Creek UplandUpland

Cape Charles City HarborCape Charles City Harbor Upland and Beach Upland and Beach 
NourishmentNourishment

Chincoteague Bay, Chincoteague Bay, 
GreenbackvilleGreenbackville

UplandUpland

Greenvale CreekGreenvale Creek 20K20K
Beach Beach 
NourishmentNourishment

Hoskins CreekHoskins Creek UplandUpland

Onancock River*Onancock River* 125K125K
OverboardOverboard and and 
UplandUpland
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Oyster ChannelOyster Channel UplandUpland

Queens CreekQueens Creek BeachBeach
NourishmentNourishment

QuinbyQuinby CreekCreek OverboardOverboard

These projects are not funded in FY12, however, have very active local sponsors.

* Also Dredged by USACE Dredge Plant
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Hopper Dredge ProjectsHopper Dredge Projects FY-2012 FY-2013 FY-2014 FY-2015 FY-2016

CYCY
Placement Placement 

SiteSite
1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd

3
r

d
4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th

AtlanticAtlantic Ocean ChannelOcean Channel 425K425K Dam NeckDam Neck

Thi bl Sh l Ch lThi bl Sh l Ch l

5-Year Dredging Schedule

Thimble Shoal ChannelThimble Shoal Channel 400K400K Dam NeckDam Neck

York River EntranceYork River Entrance
ChannelChannel

250K250K WolftrapWolftrap OverboardOverboard

Chincoteague InletChincoteague Inlet 100K100K OverboardOverboard

CraneyCraney Island Eastward Island Eastward 
ExpansionExpansion

1,200K1,200K OverboardOverboard

Virginia Beach Hurricane Virginia Beach Hurricane 
ProtectionProtection

1,500K1,500K
Beach Beach 
NourishmentNourishment

SandbridgeSandbridge BeachBeach BeachBeach
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SandbridgeSandbridge Beach Beach 
HurricaineHurricaine ProtectionProtection

2,000K2,000K
Beach Beach 
NourishmentNourishment

Wallops Island Beach Wallops Island Beach 
NourishmentNourishment

3,000K3,000K
Beach Beach 
NourishmentNourishment

= Navigation O&M Deep Draft

= Beach Nourishment or Re-Nourishment

= Placement Area Construction

= Navigation O&M Shallow Draft 

Mechanical Dredge ProjectsMechanical Dredge Projects FY-2012 FY-2013 FY-2014 FY-2015 FY-2016
CYCY

Placement Placement 
SiteSite

1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th

NorfolkNorfolk Harbor, Harbor, 
Southern BranchSouthern Branch

300K CraneyCraney IslandIsland

5-Year Dredging Schedule

Southern BranchSouthern Branch

Appomattox RiverAppomattox River 400K400K UplandUpland

BennettsBennetts CreekCreek 25K25K CraneyCraney IslandIsland

Pagan RiverPagan River 50K50K CraneyCraney IslandIsland

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 6
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Special Purpose Corps Special Purpose Corps 
Dredge CurrituckDredge Currituck

FY-2012 FY-2013 FY-2014 FY-2015 FY-2016

CYCY
Placement Placement 

SitSit
1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th

5-Year Dredging Schedule

CYCY SiteSite

Rudee InletRudee Inlet 20K OverboardOverboard

Lynnhaven InletLynnhaven Inlet 30K30K OverboardOverboard

Chincoteague InletChincoteague Inlet 50K50K OverboardOverboard

BennettsBennetts CreekCreek 10K10K CraneyCraney IslandIsland

Pagan RiverPagan River 10K10K CraneyCraney islandisland

Onancock RiverOnancock River 30K30K OverboardOverboard

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 7

Norfolk District Dredging Projects
OVERVIEW

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 8
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Norfolk District FY12 Dredging Projects

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 9

Hydraulic Pipeline Hydraulic Pipeline 
Dredge ProjectsDredge Projects 2011 FY-2012 2013

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Norfolk District FY-12 Dredging Program
SCHEDULE OF PROJECTS

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Norfolk Harbor, Channel to Newport NewsNorfolk Harbor, Channel to Newport News

Norfolk Harbor,Norfolk Harbor, CraneyCraney Island Island RehandlingRehandling
BasinBasin

Tangier ChannelTangier Channel

James River, Dancing PointJames River, Dancing Point--Swann PointSwann Point

James River, James River, TribellTribell ShoalShoal

85K

225K

150K

Crabs

250K

Crabs

1000
K

BUILDING STRONG®US Army Corps of Engineers – Norfolk District

James River, Jordan Point James River, Jordan Point ––WindmillWindmill PointPoint

Tyler’s BeachTyler’s Beach

Anadromous Fish

Time-of-Year Restriction

250K

100K
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Channel to Newport News

• Project Depth: 

50’
• Estimated Quantity:

250 000 cy250,000 cy
• Material Type:

Fine-grained, 
Maintenance

• Dredge Type:

Pipeline
• Advertisement Date:

6 July 2012
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 11

p g

7 August 2012
• Seasonal Restrictions:

None

Project Manager: (757) 201-7584

Norfolk Harbor
Craney Island Rehandling Basin

• Project Depth: 

18’ – 30’
• Estimated Quantity:

1 000 000 cy1,000,000 cy
• Material Type:

Course and 

Fine-grained, 
Maintenance

• Dredge Type:

Pipeline
• Advertisement Date:

27 July 2012

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 12

Ju y 0
• Bid Opening Date:

26 August 2012
• Seasonal Restrictions:

None

Project Manager: (757) 201-7584
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Tangier Channel

• Project Depth: 

7’ – 8’
• Estimated Quantity:

75 000 cy75,000 cy
• Material Type:

Fine and Course-
grained, 
Maintenance

• Dredge Type:

Pipeline
• Advertisement Date:

11 July 2011

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 13

• Bid Opening Date:

31 August 2011
• Seasonal Restrictions:

1 May –

30 September

Project Manager: (757) 201-7616

James River
Dancing Point – Swann Point Shoal

• Project Depth: 

25’
• Estimated Quantity:

250 000 cy250,000 cy
• Material Type:

Fine-grained, 
Maintenance

• Dredge Type:

Pipeline
• Advertisement Date:

N/A (Task Order 1)
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 14

p g

N/A (Task Order 1)
• Seasonal Restrictions:

15 February –

30 June

Project Manager: (757) 201-7788
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James River
Tribell Shoal Channel

• Project Depth: 

25’
• Estimated Quantity:

165 000 cy165,000 cy
• Material Type:

Fine-grained, 
Maintenance

• Dredge Type:

Pipeline
• Advertisement Date:

N/A (Task Order 1)
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 15

p g

N/A (Task Order 1)
• Seasonal Restrictions:

15 February –

15 June

Project Manager: (757) 201-7788

James River
Jordan Point – Windmill Point

• Project Depth: 

25’
• Estimated Quantity:

100 000 cy100,000 cy
• Material Type:

Fine-grained, 
Maintenance

• Dredge Type:

Pipeline
• Advertisement Date:

N/A (Task Order)
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 16

p g

N/A (Task Order)
• Seasonal Restrictions:

15 February –

30 June

Project Manager: (757) 201-7788
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Tylers Beach

• Project Depth: 

6’
• Estimated Quantity:

25 000 cy25,000 cy
• Material Type:

Coarse & Fine-
grained, 
Maintenance

• Dredge Type:

Pipeline
• Advertisement Date:

5 August 2012

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 17

• Bid Opening Date:

6 September 2012
• Seasonal Restrictions:

15 February –

15 June

Project Manager: (757) 201-7861

US Navy Deepening

• Project Depth: 

47’ - 50’
• Estimated Quantity:

3 000 000 cy3,000,000 cy
• Material Type:

Fine- and Course-
grained,

New Work
• Dredge Type:

Pipeline 
• Award Date:

29 March 2011

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 18

9 a c 0
• Physical Completion 

Date:

8 Sept. 2011
• Seasonal Restrictions:

None

Project Manager: (757) 201-7385
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Project Purpose

•Navy carriers require 
direct access to NNS 
and Lambert Point

•Current Depths do not 
meet minimum 
requirements

•Sediment clogs 
cooling systems

BUILDING STRONG®US Army Corps of Engineers – Norfolk District

•Only movement 
during high tide

•Safety!
USS Harry S. Truman

(CVN-75) 

Project Description

BUILDING STRONG®US Army Corps of Engineers – Norfolk District
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• U.S. Coast Guard Requirements – Aids to 
Navigation.

Special Work Requirements

g

• Impacts to Port and Vessel Traffic. 

• Significant and numerous Utility Crossings.

• Coordination with the Maritime Industry (US 
Navy, Virginia Pilots, Tug Pilots, VIT, NIT, VPA, 
USCG )

BUILDING STRONG®US Army Corps of Engineers – Norfolk District

USCG ).

• Dredging adjacent Secure and Restricted Areas.

• Stability of Near Shore Structures.

GIS Analysis BD AS 6GIS Analysis BD AS 6

BUILDING STRONG®US Army Corps of Engineers – Norfolk District
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GIS Analysis of AS 6
GIS Analysis AD AS 6GIS Analysis AD AS 6

BUILDING STRONG®US Army Corps of Engineers – Norfolk District

Norfolk District FY-12 Dredging Program
SCHEDULE OF PROJECTS

Hopper Dredge ProjectsHopper Dredge Projects 2011 FY-2012 2013

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

ThimbleThimble Shoal Channel Shoal Channel 

VirginiaVirginia Beach Hurricane ProtectionBeach Hurricane Protection

Wallops Island Beach NourishmentWallops Island Beach Nourishment 3,000K

1,500K

ADVERTISE FY13

BUILDING STRONG®US Army Corps of Engineers – Norfolk District

CraneyCraney Island Eastward ExpansionIsland Eastward Expansion

,

Time-of-Year Restriction

TurtlesTurtles 1200K
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Thimble Shoal Channel 
• Project Depth: 

50’
• Estimated Quantity:

385,000 cy, y
• Material Type:

Fine-grained, 
Maintenance

• Dredge Type:

Hopper
• Advertisement Date:

17 July 2012
• Bid Opening Date:

17 A t 2012

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 25

Project Manager: (757) 201-7768

17 August 2012
• Seasonal Restrictions:

None

Virginia Beach Hurricane Protection

• Project Depth: 

N/A’
• Estimated Quantity:

1 500 000 cy1,500,000 cy
• Material Type:

Coarse-grained, 
New Work

• Dredge Type:

Hopper
• Advertisement Date:

25 October 2011
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 26

p g

24 November 2011
• Seasonal Restrictions:

None

Project Manager: (757) 201-7768
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Wallops Island Beach Nourishment

• Project Depth: 

N/A
• Estimated Quantity:

3 000 000 cy3,000,000 cy
• Material Type:

Coarse-grained, 
New Work

• Dredge Type:

Hopper
• Advertisement Date:

1 August 2011
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 27

p g

14 September 2011
• Seasonal Restrictions:

None

Project Manager: (757) 201-7181

Craney Island Eastward Expansion

• Project Depth: 

TBD
• Estimated Quantity:

1 200 000 cy1,200,000 cy
• Material Type:

Course-grained, 
New Work

• Dredge Type:

Hopper
• Advertisement Date:

22 August 2010
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 28

p g

22 September 2010
• Seasonal Restrictions:

1 April –

30 November

Project Manager: (757) 201-3538
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Norfolk District FY12 Dredging Projects
SPECIAL PURPOSE PROJECTS

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 29

Norfolk District FY-12 Dredging Program
SCHEDULE OF PROJECTS

SpecialSpecial Purpose Purpose Dredge Dredge 
CurrituckCurrituck

2011 FY-2012 2013

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Chincoteague InletChincoteague Inlet

LynnhavenLynnhaven InletInlet

Onancock RiverOnancock River

RudeeRudee InletInlet

30K

20K

30K

50K

20K 20K

30K

BUILDING STRONG®US Army Corps of Engineers – Norfolk District

RudeeRudee InletInlet 20K 20K 20K
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Chincoteague Inlet

• Project Depth: 

12’
• Estimated Quantity:

50 000 cy50,000 cy
• Material Type:

Course-grained, 
Maintenance

• Dredge Type:

Special Purpose
• Advertisement Date:

N/A
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 31

p g

N/A
• Seasonal Restrictions:

None

Project Manager: (757) 201-7616

Lynnhaven Inlet

• Project Depth: 

10’
• Estimated Quantity:

60 000 cy60,000 cy
• Material Type:

Course-grained, 
Maintenance

• Dredge Type:

Special Purpose
• Advertisement Date:

N/A
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 32

p g

N/A

Project Manager: (757) 201-7257
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Onancock River

• Project Depth: 

12’
• Estimated Quantity:

30 000 cy30,000 cy
• Material Type:

Course-grained, 
Maintenance

• Dredge Type:

Special Purpose
• Advertisement Date:

N/A
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 33

p g

N/A
• Seasonal Restrictions:

None

Project Manager: (757) 201-7861

Rudee Inlet

• Project Depth: 

7’ – 18’
• Estimated Quantity:

60 000 cy60,000 cy
• Material Type:

Course-grained, 
Maintenance

• Dredge Type:

Special Purpose
• Advertisement Date:

N/A
• Bid Opening Date:

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 34

p g

N/A
• Seasonal Restrictions:

None

Project Manager: (757) 201-7257
rudee
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Questions/Comments?

BUILDING STRONG®US Army Corps of Engineers – Norfolk District 35

Contact Information: 
Norfolk District, USACE
Operations Branch

Michael Anderson, P.E.
Chief, Design Section
PHONE:  757-201-7584


